

	#	Status	Q3 2012	Q4 2012	Q1 2013	Q2 2013	Q3 2013	Q4 2013
FEATURE REQUESTS	F101	Good	F101 - Akvo RSR API					
	F102	OK	F102 - Partner Site Structure - incl Redesign New User Process, Users Organisation Rights, Organisation Structure & Product Grouping and Benchmarks Refactor					
	F103	OK	F103 - Akvo Mobile					
	F104	Risk	F104 - Migrating Server Infrastructure					
	F105	Good	F105 - IATI / OpenAid Integration					
	F106	Good		F106 - Multilingual - Akvo UI				
	F107	OK		F107 - Multilingual - Content Translation				
	F108	Good			F108 - Akvo Site Analytics			
	F109	Good			F109 - Social Media Meta Tags			
	F110	OK			F110 - Social Media Sharing Buttons			
	F111	OK			F111 - Action based notification			
	F112	OK			F112 - Developing Partner Reporting Module			
	F113	OK			F113 - Development of Interactive Maps			
	F115	OK			F115 - Introduce Customised Updates			
	F116	OK			F116 - Revision History			
	F117	OK			F117 - Permissions			
	F118	OK			F118 - New User Flow			
	F119	OK			F119 - Upgrade Administration Interface			
	F120	OK			F120 - Akvopedia Integration			
	F98	OK			F98 - FLOW Integration			
	F99	OK			F99 - My Akvo			
UPDATES	U26	Good		U26 - Multiple Locations on Maps				
	U27	OK		U27 - Inline Publishing Status				
	U28	OK		U28 - View More Changes				
	U29	OK		U29 - Rich Text WYSIWYG Formatting				
	U30	OK		U30 - Partner Site RSS Feeds				
	U31	OK		U31 - 3rd Party Sites				
	U32	OK		U32 - Searching in RSR Admin				
	U33	OK		U33 - Using Embed.ly for Videos				
	U34	OK		U34 - Partner List on Project List				
	U35	OK		U35 - Comments on Updates				
BUG FIXES	B87	OK		B87 - YouTube Short & Htps Links				
	B88	Risk		B88 - Donations Funded to 100%				
	B89	Risk		B89 - Duplication of Partners on Project Page				
	B90	OK		B90 - Partner Column in Widget				
	B91	OK		B91 - Portrait Pictures				
	B92	OK		B92 - Partner Site Filtering				
	B93	OK		B93 - Partners Page on Partner Sites				

	#	Status	Description
FEATURE REQUESTS	F101	Good	Developing an API to be available for our partners as well as internally for reading and writing information to RSR
	F102	OK	Moving Akvo into a Partner Site structure
	F103	OK	Release an Android App to integrate with Akvo RSR and provide updates
	F104	Risk	Moving our servers to a new more stable and sustainable environment
	F105	Good	Provide end-to-end navigation to organisations and projects by linking OpenAid and RSR and converting RSR data to nIATI Compatible format
	F106	Good	Having the full Akvo RSR site available in Multiple Languages
	F107	OK	Having the full Akvo RSR site available in Multiple Languages
	F108	Good	Tracking of visitors to all areas of Akvo RSR (Core existing, replace with alternative)
	F109	Good	Resolve Meta-Tags in RSR to allow relevant information to be shown when linking using Social Media sites such as Facebook
	F110	OK	Adding buttons to enable sharing on Social Networks via a button on site. Need to research applicable methods to implement
	F111	OK	Customisable instant notification system for transmitting information about relevant activity within Akvo RSR to relevant stakeholders, including Email Notifications and Mailings
	F112	OK	Develop features that allow partners to obtain information directly from the Akvo RSR system, including: activity reports, budget totals, updates and project & campaign progress
	F113	OK	Improve the Map functionality within Akvo RSR to introduce more intelligent filtering and display methods, including grouping and filtering based on attributes in addition to geospatial information
	F115	OK	Introduce features providing pre-formatted custom updates to projects. This will allow more detailed and structured information to be collected from the field at defined points in the project's lifecycle
	F116	OK	Adding full audit trails and version history to objects in RSR to improve the editing options without reducing transparency
	F117	OK	Rework of the permissions in RSR to encompass changes in Projects, Organisations and Users
	F118	OK	Improving the new user process to streamline the authorisation and notifications delivered and required
	F119	OK	Introduce changes to the current Akvo RSR Administration Interface to make it even easier and intuitive to use
	F120	OK	Integrating the Akvopedia and RSR products to talk to each other in an intelligent way
	F98	OK	Integrating the FLOW and RSR products to talk to each other in an intelligent way. Step 1: Visualisation of FLOW data on RSR projects
	F99	OK	Introducing and Improving the My Akvo section in RSR and providing some Social Network Functionality
UPDATES	U26	Good	Improving on work previously carried out to visualise locations on maps more effectively
	U27	OK	Moving the publishing status inline reducing maintenance overhead
	U28	OK	Changes to the View More functionality on Project pages to align functionality with expectations
	U29	OK	Adding a WYSIWYG editor to the current Markdown supported form allowing prtners to create and style their content directly in theline without technical know-how
	U30	OK	Converting the current RSS Feeds to Partner Site feeds to direct visitors to the correct destination
	U31	OK	Some minor hosting and DNS changes are required to a set of websites supported by Akvo
	U32	OK	Introducing more search features into the Akvo RSR Admin experience
	U33	OK	Swapping the current Oembed software with Embed.ly which will iomprove performance and compatibility for embedding videos
	U34	OK	Modifying the Project Listing page so that when a project is linked to many partners a subset of organsiations is displayed with a link to see them all
	U35	OK	Looking at the commenting available on Projects and Updates and aligning this with user expectations and requirements
BUG FIXES	B87	OK	Analysing the use of Short and Https links in YouTube videos to enable or restrict with correct validation and notification
	B88	Risk	Modification to the funding process to ensure that partners can fund projects to 100% regardless of any transaction fees
	B89	Risk	Removing the duplicates currently present in the Partner List on Project Pages in Akvo RSR
	B90	OK	Populating the Partner Column in the Project List Widget which currently is empty
	B91	OK	Enhancing the functionality to deal better with Images in Portrait format so they display well in Akvo RSR
	B92	OK	Shoring up the project filtering on Partner Sites to ensure only the correct projects can be viewed
	B93	OK	Implementing the Partners Page on Partner Sites which currently does not exist